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Dear Messrs. Day and Nord:
1

COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION AND LIABILITY ACT (CERCLA)
PAST PRACTICE UNITS RESCOPED WORK PLANS, 100-KR-1 and 100-KR-4

NZ'	 Enclosed please find the subject rescoped Operable Unit (OU) work plans for
the U.S. Environmental Protection Agency (EPA) and the State of Washington
Department of Ecology (Ecology) review and comment. These work plans were
rescoped in accordance with Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) milestones, the negotiated 100-Area Past Practice
Strategy, rescoping meetings and comment resolution meetings. This
transmittal meets the DOE Field Office, Richland (RL) commitment for
Tri-Party Agreement milestones M-12-10a and M-12-11a.

The rescoped work plans provide individual OU schedules and a 100-Area
integrated schedule in Chapter 6.0. These schedules were based on known
resources (infrastructure and support systems) in fiscal years 1992 and 1993.
Outyear resources are levelized to these baselines. Therefore, the schedules
as presented may not show Remedial Investigation or Feasibility Study tasks
that are either undefined at this time, or are resource limited. Per
discussions with EPA and Ecology on September 19, 1991 and September 26, 1991,
RL will work closely with the responsible regulatory agency to develop fully
tasked schedules.
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Provided as Enclosure 2 is a review and work plan approval schedule (updated),
which will be used by RL, to monitor and track the progress of this activity.
Please note that this schedule increases the stipulated regulatory review
period of this second submittal of these work plans as provided for in the
Tri-Party Agreement, Paragraph 7.3, CERCLA Past Practice Unit Process. A
60-day EPA/Ecology review period and a 30-day public comment period is
provided. Per informal agreement reached at the September 26, 1991, meeting,
if comments are extensive, RL will request additional time to incorporate
comments in preparation for initiating the public review process. Please
provide your comments to RL by the dates indicated in the schedule.

Per paragraph 9.2.1 of the Tri-Party Agreement, the commenting agency shall
refer to any pertinent sources of authority or reference upon which the
comments are based and, upon request of the U.S. Department of Energy (DOE),
the commenting agency shall provide a copy of the cited authority or
reference. Please provide comments in this format to assist in timely
resolution.

c`	 The rescoped work plans are Primary Documents, therefore the "draft"
DOE-Headquarters (HQ) Document Review Protocol is applicable. However, these
work plans have previously been submitted to DOE-HQ for review and comment,
and, per agreement with DOE-HQ, EM-442 will notify the DOE-HQ Approval
Authority that these documents have been released to both the EPA and Ecology,
as well as to their technical review contractors, through the use of Fact
Sheets.

In a good faith effort to meet the desired 30-month objective to reach interim
Records of Decision, RL has authorized the Operations and Management
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	 Contractor, Westinghouse Hanford Company (WHC), to proceed with intrusive work
scope, which actually began in October 1991. Additionally, to provide EPA and

--

	

	 Ecology the opportunity to understand the detailed work scopes for all
intrusive and non-intrusive activities, RL and WHC agreed to provide advance
copies of "Statements of Work," at least two weeks prior to actually
initiating new work scope activities. The original intent of following this
procedure was to allow EPA and Ecology the opportunity to: 1) understand the
details of work scope not currently provided in the OU Work Plans; and, 2)
provide comments and approve the work scope informally via the Unit Manager's
Meetings. RL will comply with this agreement in the future.

To insure that RL and WHC proceeds with intrusive characterization work using
sound project management and change control procedures, and that all
responsible agencies work toward reaching final approval of the subject work
plans, the agreements made at the September 26, 1991, meeting will serve as
the work scope and schedule baseline for controlling 100-Area intrusive
investigations until such time as the OU work plans are formally approved.



Sincerely,

^Steven	 sness
Hanford Project Manager
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Please address all comments and questions to Mr. J. D. Goodenough on
(509) 376-7087 for all 100-Area OUs. To expedite comment resolution, please
provide both a hard copy of comments as well as a computer diskette in
WordPerfect (Copyright of WordPerfect Corp.) format (5.0 or 5.1). Regulatory
agencies are requested to consolidate their comments through the lead agency.

c^

^i

ERD:JDG

Enclosures:
1. Work Plans
2. Work Plan Approval Schedule

cc w/encls:
Administrative Record, H4-22

cc w/o encls:
G. Hofer, EPA
C. S. Polityka, DOI
R. Robinson, IHS
T. B. Veneziano, WHC
R. D. Wojtasek, WHC
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Distribution

DOE-HO

J. L. Monhart, EM-442 (3)
S. R. Woodbury, EH-222

DOE-RL

E. A.	 Bracken,	 ERD, A5-19
R. M. Carosino, OCC, A4-52
R. D.	 Freeberg,	 ERD, A5-19
K. W. Bracken, WMD, A5-22
C. K. Kasch, TSD, A5-55

U. S. Environmental Protection Agency

D. Sherwood, A7-70 (2)

Ey?
Washington State Department of Ecology

c^
L.	 Goldstein	 (3)

Support Contractors - DOE

H. Davidson, HAZWRAP
W. Fryer, SWEC, A4-35
J. D. Berger, WHC, LO-18

" Support Organizations
,l

D. Lacombe, PRC
- W. W. Staubitz, USGS

R. M. Mullen,	 Parametrix,	 Inc. (1)
'° C. Allendar, Brown and Caldwell (3)
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(F. V. Roeck, WHC)

Subject: CERCLA PAST PRACTICE UNITS RESCOPED WORK PLANS, 100-KR-1 AND 100-KR-4

INTERNAL DISTRIBUTION
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Correspondence Control A3-01

M.	 R. Adams H4-55
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L.	 C. Brown H4-51
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